



Co-funded by
the European Union

RESPONSIBLE ORGANIZATIONS' MANAGEMENT FOR SUSTAINABLE TRANSITION

PROJECT MANAGEMENT PLAN

DELIVERABLE 1.1

PROJECT MANAGEMENT PLAN

The ROMST project is a collaborative initiative involving 7 European university partners. Its objective is to develop an integrated and high-quality Master's program aimed at training managers and entrepreneurs capable of leading and supporting the ecological, social, and digital transitions underway across Europe.

The program emphasizes a holistic approach to management, integrating ecological, social, and technological dimensions based on European values and ethics. The diverse expertise of the consortium members is united by a common commitment to raise awareness and train responsible future leaders.

This initiative aligns with the European Green Deal by addressing the role of companies and organizations in climate and sustainability efforts. ROMST also supports the 17 United Nations Sustainable Development Goals (SDGs) by encouraging organizations to adopt integrated ecological and social impact management practices. The program reinforces the EU's position at COP 28 and responds to the growing labor market demand for specialists in managing the ecological, social, and digital transformations necessary for sustainable development.

The ROMST project is designed by an international consortium of HEIs that will be jointly responsible for carrying out project related activities and working to the best of their abilities to achieve the defined results and taking full responsibility for their work.

The Coordinator undertakes to:

- be responsible for the overall coordination, management and implementation of the project;
- be the intermediary for all communication between the Beneficiaries.

Each beneficiary, including awarding HEIs, supporting HEIs and association undertakes to:

- ensure adequate communication with the Coordinator and with the other Beneficiaries;
- perform the project activities and tasks.

DOCUMENT INFORMATION

	Information
Document Id	ROMST Project Management Plan Project Deliverable 1 (D1.1)
Document Owner	ROMST Consortium Coordinator: UVSQ -University Paris Saclay
Issue Date	30.9.2025

PROJECT MANAGEMENT PLAN

File Name	Project Management Plan_D1.1ROMSTall
-----------	--------------------------------------

The ROMST Project aims to establish a cutting-edge international Master's program in responsible and ethical management. This Project Management Plan outlines the phases, timelines, and responsibilities to ensure a successful collaboration among partners and the achievement of project objectives.

By following this plan, the consortium will work cohesively to deliver an innovative and impactful program that addresses the evolving needs of the firms, public organizations, NGO and social et solidarity sectors.

A series of coordination meetings, both online and on-site, will be conducted to ensure effective collaboration and progress tracking among partner institutions. Regular communication will be maintained through online channels and periodic meetings.

DOCUMENT APPROVALS

Role	Name of the Institution	Date
Project Coordinator/ Key/Awarding Partner	University of Versailles Saint Quentin-en-Yvelines – University Paris Saclay	30.09.2025
Key/Awarding Partner	University of Alcalá	
Key/Awarding Partner	University of Hambourg	
Key/Awarding Partner	Polytechnic Institute of Braganca	
Key/Awarding Partner	Business and Technology University, Georgia	
Key/Awarding Partner	University of Sofia	
Supporting Partner	University of Paris Saclay	
Supporting Partner	Union University Belgrade - Belgrade Banking Academy	

PROJECT MANAGEMENT PLAN

Supporting Partner / non-academic Partner	European Marketing and Management Association (EUMMAS)	
--	---	--

PROJECT MANAGEMENT PLAN

PROJECT LIFE CYCLE:

Phase/TIMELINE	Responsible/Involved Partners	Key Deliverables
September, 2025	UVSQ-Paris Saclay	D1.1 Project Management Plan
Novembre, 2025	UVSQ-Paris Saclay	D1.2 Project Partnership Plan
January 2026	All partners	D1.3 Accreditation Plan D1.4 Joint Degree Policy Paper
February 2025	All partners	D1.5 Student admission and selection procedure papers
March, 2026	All Partners UVSQ-Paris Saclay	D1.6 Marketing strategy paper D1.7 Administrative and financial management plan
April 2026	All Partners	D1.8 ROMST Master's Program Curriculum
May, 2026	UVSQ-Paris Saclay All Partners	D1.9 Common services plan for both academic years offered to student D1.10 Preliminary agreements with industry representatives regarding the employment of the graduates
June, 2023	All Partners UVSQ-Paris Saclay	D1.11 Quality control plan D1.12 Project progress report paper
January-June, 2026	All Partners	D1.13 Informative materials

PROJECT MANAGEMENT PLAN

PROJECT MANAGEMENT PLANS/MEETINGS:

Name	Timeline	Meeting Type
Project Kick-Off Meeting	24/09/2025	Online
Coordination Meeting I:	27/11/ 2025	Online
Coordination Meeting II:	19/01/2026	Online
Coordination Meeting III:	19-20/02/2026	On-site at UVSQ, France
Coordination Meeting IV:	March 2026	Online
Coordination Meeting V:	April 2026	Online
Coordination Meeting VI:	May, 2026	Online
Coordination Meeting VII:	Juin, 2026	On-site Sofia Bulgaria
Coordination Meeting VIII:	September 2026	Online
Coordination Meeting IX:	Octobre 2026	Online On-site Braganca, Portugal